
 

 

 R16-88 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY  

OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED  

SCOPE OF WORK FOR THE DEMOLISION OF CERTAIN PROPERTIES   

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

demolition of certain properties in the Borough of Merchantville, Camden County, New Jersey; 

 
      WHEREAS, a change Order was developed to itemize and authorize those changes, to remove two 

“PNC” signs to include concrete base material to the demolition of certain property; 

   

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered to be number 0ne (1) is hereby authorized and approval is hereby granted to 

revise the original contract amount from $47,895.00 

Decrease  Asbestos  removal    $4,000.00 

Increase  Removal of two Signs and concrete  $3,575.00 

        total contract of $47,470.00. 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available 
for award of this contract in account__________________________. 
 
 
_____________________________________________ 
Denise Moules, Finance Officer 
 
Date: June 13, 2016   ___________________________________________ 
     Edward F. Brennan, Mayor 
 
 
Date: June 13, 2016   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on June 13, 2016.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


